

# NAURU

# NBSAP PROJECT

**Commerce Industry and Environment**

**Project Division**

**2<sup>nd</sup> February 2009**

**Novotel Hotel, Nadi, Fiji**

# NBSAP Overveiw

- ▶ Nauru's NBSAP initial fund was approved by UNDP on the 13<sup>th</sup> February 2007 (proposal submitted to IA in 2005)
- ▶ National Project Coordinator appointed 07.
- ▶ National Steering Committee established 07.
- ▶ Inception Workshop conducted May 07.
- ▶ Stocktaking/Assessment of Existing Biodiversity
- ▶ National Steering Meetings on quarterly basis
- ▶ 1<sup>st</sup> National Consultation conducted October 2008

# Main Issues/Constraints from Consultation

- ▶ Lack of Legal Framework (Environmental review 2007/SPREP)
- ▶ National Priorities Economic and Socio Economic
- ▶ Main Sectors are not mainstreamed in terms of planning and objectives
- ▶ Awareness/Education at the community level

# Progress Forward

- ▶ Anticipated to conduct 2<sup>nd</sup> Consultation mid November 2009. Postponed till mid March 2009 “National Strategic Action Development Plan”.
- ▶ First NBSAP draft by end of April 2009.
- ▶ May/June 2009 review draft
- ▶ July/August 2009 NBSAP Endorsed by Govt
- ▶ GEF/PAS Project

THE END

Thank you

